



DELIVERABLE 8.3

Six-monthly progress report

Grant Agreement number: 723082

Project acronym: STREAM-0D

Project title: Simulation in Real Time for Manufacturing with Zero Defects

Project coordinator: INSTITUTO TECNOLÓGICO DE ARAGÓN

Call: H2020-FOF-2016

Topic FOF-03-2016: Zero-defect Strategies at System Level for Multi-stage Manufacturing in Production Lines

Project start date: 01/10/2016

Duration: 42 months

Reporting period: From 01/10/2016 to 01/010/2017

Disclaimer

This document contains material which is the copyright of the STREAM-0D consortium, and may not be reproduced or copied without permission. All consortium partners have agreed to the full publication of this document. The commercial use of any information contained in this document may require a license from the proprietor of that information. The reproduction of this document or of parts of it requires an agreement with the proprietor of that information. The document must be referenced if used in a publication.

© 2016 - 2020 STREAM-0D Consortium

Partners

No.	Name	Short name	Country
1	INSTITUTO TECNOLÓGICO DE ARAGÓN	ITAINNOVA	Spain
2	FERSA BEARINGS	FERSA	Spain
3	ZF TRW – LUCAS VARITY GmbH	TRW	Germany
4	STANDARD PROFIL	SP	Spain
5	LABORATORY FOR MANUFACTURING SYSTEMS AND AUTOMATION	LMS	Greece
6	ECOLE CENTRAL NANTES	ECN	France
7	INTEGRATED ENVIRONMENTAL SOLUTIONS LIMITED	IES	UK
8	STAMTECH SRL	STAM	Italy
9	DAY ONE SRL	DAY-ONME	Italy
10	CENTER FOR TECHNOLOGY RESEARCH AND INNOVATION LTD	CETRI	Cyprus

Document Information

Project	STREAM-0D
Work Package	8
Deliverable n.	8.3
Title	Six-monthly report
Responsible beneficiary	ITAINNOVA
Involved beneficiaries	All partners
Type¹	R
Dissemination level²	CO
Due delivery date	31-3-2017
Actual submission date	31-3-2017

¹ **Types.** **R:** Document, report (excluding the periodic and final reports); **DEM:** Demonstrator, pilot, prototype, plan designs; **DEC:** Websites, patents filing, press & media actions, videos, etc.; **OTHER:** Software, technical diagram, etc.

² **Dissemination levels.** **PU:** Public, fully open, e.g. web; **CO:** Confidential, restricted under conditions set out in Model Grant Agreement; **CI:** Classified, information as referred to in Commission Decision 2001/844/EC.

1 Introduction

The aim of these periodic reports is to monitor the progress of the work in the different work packages, covering the progress status of the active tasks against the planning, technical objectives, milestones and deliverables.